
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/15/2014

ESTIMATE SUMMARY 13:29:56

CONTID: C19204         ESTIMATE NO: 0003 PROG 2005

PCN: 19204-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SOUTH NEVADA AVENUE & I25 RAMP PERCENT TIME:

PROJECT NO: SHO0252-430                   

SOUTH NEVADA AVENUE & I25 RAMP

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

EVEN CONSTRUCTION, INC. dba EVEN-PREISSER, INC. PAY PERIOD ENDING 10/31/2014 DATE TIME STARTED 08/18/2014

520 EAST COSTILLA STREET DATE LET 06/12/2014 DATE WORK BEGAN

 DATE AWARDED 06/12/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/28/2014 DATE ACCEPTED

COLORADO SPRINGS CO 80903     719-442-2614 DATE NOTICE TO PROCEED 08/18/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 650,047.27 PARTICIPATING $ $ 209,894.33

AWARD PROJECT AMT: 588,888.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,206.86

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.00

WORK DAYS

WORK DAYS

70.77%

190,032.20

209,894.33

209,894.33

207,687.47

$

$

$

$

460,015.07

0.00

460,015.07

0.00

460,015.07

-8,833.32

0.00

451,181.75

0.00

AMOUNT DUE 451,181.75 207,687.47

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 207,687.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

49.5 TIME ALLOW: 50

ORIG TIME ALLOW: 50
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PCN: 19204-BID    ESTIMATE RUN 12/15/2014

PROJECT: SHO0252-430                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Removal of Inlet 1.000

0.000

202-00019  
 

1,800.001.000

0.00

1.000

EACH

1,800.00000

0010 Removal of Pipe 92.000

0.000

202-00035  
 

4,416.0092.000

0.00

92.000

LF  

48.00000

0015 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

98.000

SY  

27.00000

0020 Removal of Curb and Gutter 120.000

103.000

202-00203  
 

1,784.00223.000

824.00

415.000

LF  

8.00000

0025 Removal of Concrete Curb Ramp 31.000

0.000

202-00206  
 

837.0031.000

0.00

41.000

SY  

27.00000

0030 *Removal of Concrete Pavement 524.000

172.000

202-00210  
 

31,320.00696.000

7,740.00

1,054.000

SY  

45.00000

0035 Removal of Asphalt Mat 227.000

0.000

202-00220  
 

8,172.00227.000

0.00

227.000

SY  

36.00000

0040 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

920.000

SF  

6.50000

0045 Removal of Light Standard Foundation 1.000

0.000

202-00705  
 

300.001.000

0.00

3.000

EACH

300.00000

0050 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

4.000

EACH

65.00000

0055 Removal of Pull Box 2.000

0.000

202-00827  
 

400.002.000

0.00

3.000

EACH

200.00000
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PCN: 19204-BID    ESTIMATE RUN 12/15/2014

PROJECT: SHO0252-430                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 *Removal of Traffic Signal Head 0.000

0.000

202-00831  
 

0.000.000

0.00

2.000

EACH

250.00000

0065 Unclassified Excavation (Complete In Place) 835.000

730.000

203-00010  
 

28,170.001,565.000

13,140.00

1,565.000

CY  

18.00000

0070 Proof Rolling 3.000

1.000

203-01100  
 

500.004.000

125.00

8.000

HOUR

125.00000

0075 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

125.00000

0080 Potholing 5.000

0.000

203-01597  
 

1,120.005.000

0.00

20.000

HOUR

224.00000

0085 Topsoil 48.000

180.000

207-00205  
 

7,524.00228.000

5,940.00

250.000

CY  

33.00000

0090 Erosion Log (12 Inch) 68.000

0.000

208-00002  
 

340.0068.000

0.00

68.000

LF  

5.00000

0095 Silt Fence 500.000

0.000

208-00020  
 

1,250.00500.000

0.00

500.000

LF  

2.50000

0100 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,250.001.000

0.00

1.000

EACH

1,250.00000

0105 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,750.001.000

0.00

1.000

EACH

1,750.00000

0110 Removal and Disposal of Sediment (Labor) 0.000

2.000

208-00103  
 

104.002.000

104.00

16.000

HOUR

52.00000
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PCN: 19204-BID    ESTIMATE RUN 12/15/2014

PROJECT: SHO0252-430                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

8.000

HOUR

125.00000

0120 Sweeping (Sediment Removal) 0.000

8.000

208-00106  
 

1,120.008.000

1,120.00

8.000

HOUR

140.00000

0125 *Erosion Control Supervisor 6.000

0.000

208-00205  
 

540.006.000

0.00

16.000

HOUR

90.00000

0130 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

11.000

EACH

390.00000

0135 *Reset Traffic Signal Head 0.000

0.000

210-00831  
 

0.000.000

0.00

1.000

EACH

325.00000

0140 *Reset Traffic Signal Pole 0.000

0.000

210-00840  
 

0.000.000

0.00

1.000

EACH

2,600.00000

0145 *Reset Pedestal Pole 0.000

0.000

210-00858  
 

0.000.000

0.00

2.000

EACH

480.00000

0150 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.400

ACRE

3,200.00000

0155 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.400

ACRE

3,800.00000

0160 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.400

ACRE

3,200.00000

0165 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

366.000

SY  

2.90000
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PCN: 19204-BID    ESTIMATE RUN 12/15/2014

PROJECT: SHO0252-430                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

92.000

SY  

18.00000

0175 Aggregate Base Course (Class 6) 484.100

364.120

304-06000  
 

19,933.17848.220

8,556.82

848.220

TON 

23.50000

0180 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

32.660

403-34841  
 

6,205.4032.660

6,205.40

32.660

TON 

190.00000

0185 Emulsified Asphalt (Slow-Setting) 0.000

5.000

411-10255  
 

20.005.000

20.00

46.000

GAL 

4.00000

0190 Concrete Pavement (8-1/2 Inch) 0.000

68.000

412-00850  
 

4,352.0068.000

4,352.00

146.000

SY  

64.00000

0195 Concrete Pavement (9 Inch) 1,005.000

850.000

412-00900  
 

102,674.251,855.000

47,047.50

1,918.000

SY  

55.35000

0200 Concrete Safety Edge 0.000

0.000

412-02000  
 

0.000.000

0.00

508.000

LF  

27.75000

0205 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

7.000

SY  

3.25000

0210 *Drilled Caisson (18 Inch) 5.000

0.000

503-00018  
 

875.005.000

0.00

12.000

LF  

175.00000

0215 *Drilled Caisson (36 Inch) 13.000

0.000

503-00036  
 

4,225.0013.000

0.00

26.000

LF  

325.00000

0220 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

2.000

CY  

132.00000
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PCN: 19204-BID    ESTIMATE RUN 12/15/2014

PROJECT: SHO0252-430                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 18 Inch Reinforced Concrete Pipe 181.000

0.000

603-01180  
 

9,412.00181.000

0.00

181.000

LF  

52.00000

0230 30x19 Inch Reinforced Concrete Pipe Elliptical 26.000

0.000

603-02240  
 

2,470.0026.000

0.00

26.000

LF  

95.00000

0235 18 Inch Reinforced Concrete End Section 1.000

0.000

603-05018  
 

1,450.001.000

0.00

1.000

EACH

1,450.00000

0240 6 Inch Plastic Pipe 0.000

0.000

603-50006  
 

0.000.000

0.00

37.000

LF  

24.00000

0245 18 Inch Plastic Pipe 0.000

0.000

603-50018  
 

0.000.000

0.00

36.000

LF  

38.00000

0250 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

3,200.001.000

0.00

1.000

EACH

3,200.00000

0255 Inlet Type R  L 5 (5 Foot) 1.000

0.000

604-19105  
 

3,800.001.000

0.00

1.000

EACH

3,800.00000

0260 Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

3,400.001.000

0.00

1.000

EACH

3,400.00000

0265 Fence (Plastic) 300.000

0.000

607-11525  
 

1,800.00300.000

0.00

694.000

LF  

6.00000

0270 Concrete Sidewalk (6 Inch) 35.000

50.000

608-00006  
 

3,803.7585.000

2,237.50

104.000

SY  

44.75000

0275 Concrete Curb Ramp 28.000

21.000

608-00010  
 

6,174.0049.000

2,646.00

63.000

SY  

126.00000
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PCN: 19204-BID    ESTIMATE RUN 12/15/2014

PROJECT: SHO0252-430                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 Curb and Gutter Type 2 (Section I-B) 0.000

406.000

609-21010  
 

9,338.00406.000

9,338.00

406.000

LF  

23.00000

0285 Curb and Gutter Type 2 (Section II-B) 86.000

443.000

609-21020  
 

12,167.00529.000

10,189.00

577.000

LF  

23.00000

0290 Curb and Gutter Type 2 (Section II-B) (Special) 0.000

94.000

609-21023  
 

2,162.0094.000

2,162.00

213.000

LF  

23.00000

0295 Curb and Gutter Type 2 (Section I-B) (Special) 0.000

69.000

609-21110  
 

1,587.0069.000

1,587.00

89.000

LF  

23.00000

0300 Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000.000

0.00

9.000

LF  

48.00000

0305 Median Cover Material (Patterned Concrete) 0.000

866.000

610-00020  
 

4,676.40866.000

4,676.40

866.000

SF  

5.40000

0310 2 Inch Electrical Conduit (Bored) 400.000

0.000

613-00206  
 

11,200.00400.000

0.00

420.000

LF  

28.00000

0315 *Pull Box (Install Only) 0.000

0.000

613-07199  
 

0.000.000

0.00

6.000

EACH

325.00000

0320 *Wiring 0.000

1.000

613-10000  
 

5,000.001.000

5,000.00

1.000

L S 

5,000.00000

0325 *Sign Panel (Class II) 0.000

190.000

614-00012  
 

4,446.00190.000

4,446.00

190.000

SF  

23.40000

0330 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

11.000

614-01502  
 

500.5011.000

500.50

11.000

LF  

45.50000
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PCN: 19204-BID    ESTIMATE RUN 12/15/2014

PROJECT: SHO0252-430                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0335 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

137.000

614-01572  
 

7,124.00137.000

7,124.00

137.000

LF  

52.00000

0340 *Modification of Signal Face 0.000

0.000

614-70010  
 

0.000.000

0.00

4.000

EACH

325.00000

0345 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

2.000

EACH

625.00000

0350 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

3.000

EACH

725.00000

0355 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 
Only) 

0.000

0.000

614-81011  
 

0.000.000

0.00

1.000

EACH

3,400.00000

0360 *Construction Surveying 0.660

0.340

625-00000  
 

10,890.001.000

3,702.60

1.000

L S 

10,890.00000

0365 *Mobilization 0.600

0.400

626-00000  
 

48,731.051.000

19,492.42

1.000

L S 

48,731.05000

0370 *Public Information Services 0.660

0.340

626-01000  
 

8,905.001.000

3,027.70

1.000

L S 

8,905.00000

0375 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

19.000

GAL 

242.00000

0380 Epoxy Pavement Marking (Special) 0.000

0.000

627-00007  
 

0.000.000

0.00

2.000

GAL 

605.00000

0385 *Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30205  
 

0.000.000

0.00

390.000

SF  

26.60000
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PCN: 19204-BID    ESTIMATE RUN 12/15/2014

PROJECT: SHO0252-430                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0390 *Thermoplastic Pavement Marking (Xwalk-Stopline) 0.000

0.000

627-30210  
 

0.000.000

0.00

692.000

SF  

22.00000

0395 *Flagging 46.500

12.000

630-00000  
 

1,556.1058.500

319.20

200.000

HOUR

26.60000

0400 *Traffic Control Inspection 38.000

29.000

630-00007  
 

20,234.0067.000

8,758.00

67.000

DAY 

302.00000

0405 *Traffic Control Management 4.000

2.000

630-00012  
 

3,630.006.000

1,210.00

50.000

DAY 

605.00000

0410 *Barricade (Type 3 M-A) (Temporary) 0.000

1.800

630-80335  
 

216.001.800

216.00

8.000

EACH

120.00000

0415 *Construction Traffic Sign (Panel Size A) 21.000

23.100

630-80341  
 

2,134.4444.100

1,118.04

49.000

EACH

48.40000

0420 *Construction Traffic Sign (Panel Size B) 8.000

6.400

630-80342  
 

871.2014.400

387.20

16.000

EACH

60.50000

0425 *Construction Traffic Sign (Panel Size C) 0.500

0.400

630-80343  
 

108.900.900

48.40

1.000

EACH

121.00000

0430 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

2.100

630-80358  
 

3,049.203.600

1,778.70

4.000

EACH

847.00000

0435 *Portable Message Sign Panel 36.000

0.000

630-80359  
 

6,534.0036.000

0.00

36.000

DAY 

181.50000

0440 *Drum Channelizing Device 35.500

41.900

630-80360  
 

4,682.7077.400

2,534.95

86.000

EACH

60.50000
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PCN: 19204-BID    ESTIMATE RUN 12/15/2014

PROJECT: SHO0252-430                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0445 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

45.000

EACH

18.18000

0450 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0455 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0460 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

1,600.000

F A 

1.00000

0465 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0470 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

2,200.000

F A 

1.00000

0475 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

240.000

F A 

1.00000

0480 F/A Adjust Utility 0.000

0.000

700-70060  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0485 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

500.000

F A 

1.00000

CAT 436,235.06187,674.33622,699.67CURRENT AMT0200 $ $ $

CAT NO0300 0300 STRUCTURES 

0490 Removal of Portions of Present Structure 0.000

1.000

202-00495  
 

1,995.001.000

1,995.00

1.000

L S 

1,995.00000
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PCN: 19204-BID    ESTIMATE RUN 12/15/2014

PROJECT: SHO0252-430                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:56

CUMULATIVE
AMOUNT

CAT NO0300 0300 STRUCTURES 

0495 *Concrete Slope and Ditch Paving 0.000

19.000

507-00000  
 

8,075.0019.000

8,075.00

19.000

CY  

425.00000

0500 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

9.000

SY  

17.55000

0505 Concrete Class D (Bridge) 0.000

18.000

601-03040  
 

12,150.0018.000

12,150.00

18.000

CY  

675.00000

0510 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

143.000

SY  

17.55000

0515 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

720.000

LB  

1.25000

CAT 22,220.0022,220.0025,787.60CURRENT AMT0300 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0520 Sanitary Facility 1.000

0.000

620-00020  
 

1,560.001.000

0.00

1.000

EACH

1,560.00000

CAT 1,560.000.001,560.00CURRENT AMT0400 $ $ $

$ 460,015.06209,894.33$650,047.27$CURRENT AMTPROJECT TOTAL


